
Line No. Activity ID Name Template Template Date Start Finish

Group_1: 0 Increment/Launch 3/1/07 9/27/07

1 REF2.080 Increment 15 3/1/07 9/27/07

2 REF1.01500 13A.1 Launch (NET) 3/15/07 3/15/07

Group_1: 0. Earned Value Milestones 6/10/05 10/15/06

4 EV0050.03550 EMCS-MultiGen (13A.1) Verification Prep L-18 3/9/05 6/10/05 6/10/05

5 EV0060.03550 EMCS-MultiGen (13A.1) H/W Delivery Review L-13 8/9/05 6/10/05 6/10/05

6 EV0070.03550 EMCS-MultiGen (13A.1) LPA/CoFR Prep L-5 10/15/06 10/15/06 10/15/06

Group_1: 1. Project Milestones 7/13/04 12/17/05

8 501A-002.03550 EMCS-MultiGen (13A.1) PDR L-36 3/15/04 7/13/04 7/13/04

9 501A-010.03550 EMCS-MultiGen (13A.1) CDR L-24 3/15/05 12/16/05 12/17/05

Group_1: 2. Safety 12/28/05 8/13/06

11 501A-006.03550 EMCS-MultiGen (13A.1) Phase 0/l FSR DP Ph 0/I
FSR-45

3/30/04 12/28/05 12/28/05

12 501A-007.03550 EMCS-MultiGen (13A.1) Phase 0/l FSR PDR+2 5/14/04 2/14/06 2/14/06

13 501A-012.03550 EMCS-MultiGen (13A.1) Phase ll FSR DP Ph ll FSR
-45 Days

3/29/05 3/20/06 3/20/06

14 501A-013.03550 EMCS-MultiGen (13A.1) Phase ll P/L FSR CDR+2 5/13/05 5/4/06 5/4/06

15 501B-031.03550 EMCS-MultiGen (13A.1) Phase lll FSR DP Ph lll FSR
-45 days

3/29/06 6/6/06 6/6/06

16 501B-032.03550 EMCS-MultiGen (13A.1) Phase lll FSR L-10 5/13/06 7/21/06 7/21/06

17 501B-046.03550 EMCS-MultiGen (13A.1) Phase lll GSR DP Ph lll GSR
-45 days

6/29/06 6/29/06 6/29/06

18 501B-047.03550 EMCS-MultiGen (13A.1) Phase lll GSR L-7 8/13/06 8/13/06 8/13/06

Group_1: 3. CoFR 12/21/06 2/1/07

20 501B-078.03550 EMCS-MultiGen (13A.1) LPA Input L-12 weeks 12/21/06 12/21/06 12/21/06

21 501B-085.03550 EMCS-MultiGen (13A.1) CoFR Endorsements L-6 weeks 2/1/07 2/1/07 2/1/07

Group_1: 4. Research & Mission Integration 11/15/03 2/16/05
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23 502A-007.03550 EMCS-MultiGen (13A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

4/13/05 11/15/03 11/15/03

24 502A-006.03550 EMCS-MultiGen (13A.1) ISS Payload Process
Overview (Roadshow)

L-36
(P,SS,A)

3/15/04 7/13/04 7/13/04

25 502A-008.03550 EMCS-MultiGen (13A.1) PIA (B/L) CDR+1
(P,SS,A)

4/15/05 6/23/04 6/23/04

26 502A-009.03550 EMCS-MultiGen (13A.1) Hardware ICD (B/L) CDR+1
(P,A), L-12

4/15/05 3/19/04 3/19/04

27 501B-001.03550 EMCS-MultiGen (13A.1) Questionnaire I-18 3/14/05 2/16/05 2/16/05

28 502B-014.03550  EMCS-MultiGen (13A.1) PVP (B/L) L-12 (SS) 3/15/06 4/2/04 4/2/04

Group_1: 5. Payload Engineering Integration 5/16/05 12/13/06

30 501A-011.03550 EMCS-MultiGen (13A.1) HFIT Hardware Eval (P) CDR (P,SS) 3/15/05 12/16/05 12/16/05

31 503-004.03550 EMCS-MultiGen (13A.1) HFIT Final Hardware
Evaluation

L-9 (P,s,SS) 6/13/06 6/13/06 6/13/06

32 501B-044.03550 EMCS-MultiGen (13A.1) P/L Exceptions L-7.5 7/29/06 7/29/06 7/29/06

33 501B-053.03550 EMCS-MultiGen (13A.1) Configuration DS - P/L
Transfer Dwgs/Reqms (B/L)

L-6 (SS) 9/12/06 9/12/06 9/12/06

34 501B-029.03550 EMCS-MultiGen (13A.1) Configuration DS -
Stowage Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 4/13/06 4/13/06 4/13/06

35 501B-050.03550 EMCS-MultiGen (13A.1) Configuration  DS -
Stowage Hardware Dwgs and Installed P/L Dwgs

L-7 (SS) 8/13/06 8/13/06 8/13/06

36 501A-018.03550 EMCS-MultiGen (13A.1) Drawing DS - Crew
Interface Label Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)

9/12/05 6/7/06 6/7/06

37 503-001.03550 EMCS-MultiGen (13A.1) Drawing DS - Crew
Interface Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

9/28/05 6/21/06 6/21/06

38 501B-037.03550 EMCS-MultiGen (13A.1) Drawing DS - Crew
Interface Label Dwgs (Released)

I-8 1/14/06 7/16/06 7/16/06

39 503-005.03550 EMCS-MultiGen (13A.1) Drawing DS - Crew
Interface Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/27/06 7/29/06 7/29/06

40 501B-023.03550 EMCS-MultiGen (13A.1) P/L Verification Data L-12 to L-3
(SS)

12/14/05 5/16/05 12/13/06

41 501B-023.03550.
E.ST

ST- VERIFICATIONS: 2/13/06 5/16/05 12/13/06

42 501B-023.03550.
E.ST-ER-001

Structural Strength: 2/13/06 7/6/05 12/13/06

43 501B-023.03550.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

7/14/05 1/15/06 1/15/06

44 501B-023.03550.
E.ST-ER-001.004

5) Structural Strength Certification of Conformity
Between Hardware and Design

L-3 12/13/06 12/13/06 12/13/06

45 501B-023.03550.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 3/15/06 3/15/06 3/15/06
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46 501B-023.03550.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 10/29/06 10/29/06 10/29/06

47 501B-023.03550.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 5/30/06 5/30/06 5/30/06

48 501B-023.03550.
E.ST-ER-006

Microgravity Requirement 9/20/05 1/4/06

49 501B-023.03550.
E.ST-ER-007

Ground Transportation Loads: L-4.5 10/29/06 10/29/06 10/29/06

50 501B-023.03550.
E.ST-ER-008

Fracture Control: 5/16/05 3/30/06

51 501B-023.03550.
E.ST-ER-008.001

Fracture Control Plan L-20
(Reference

7/14/05 5/16/05 5/16/05

52 501B-023.03550.
E.ST-ER-008.002

Fracture Control Summary L-11.5 3/30/06 3/30/06 3/30/06

53 501B-023.03550.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 10/29/06 10/29/06 10/29/06

54 501B-023.03550.
E.ST-ER-010

Pressurized Systems: 11/15/05 3/30/06

55 501B-023.03550.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

7/14/05 11/15/05 11/15/05

56 501B-023.03550.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 3/30/06 3/30/06 3/30/06

57 501B-023.03550.
E.ST-ER-011

Weight & Center of Gravity L-12 3/15/06 3/15/06 3/15/06

58 501B-023.03550.
E.ST-ER-013

Late/Early Access Requirement: L-4.5 10/29/06 10/29/06 10/29/06

59 501B-023.03550.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 10/29/06 10/29/06 10/29/06

60 501B-023.03550.
E.ME

ME- VERIFICATIONS: 2/19/06 10/29/06

61 501B-023.03550.
E.ME-ER-002

Standard Modular Locker: L-4.5 10/29/06 10/29/06 10/29/06

62 501B-023.03550.
E.ME-ER-009

Payload Static Envelopes: L-4.5 10/29/06 10/29/06 10/29/06

63 501B-023.03550.
E.EL

EL- VERIFICATIONS: 9/4/05 10/29/06

64 501B-023.03550.
E.EL-ER-006

Current Limiting: 5/30/06 10/29/06

65 501B-023.03550.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 5/30/06 5/30/06 5/30/06

66 501B-023.03550.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 10/29/06 10/29/06 10/29/06

67 501B-023.03550.
E.EL-ER-010

Electrical Hazards L-4.5 10/29/06 10/29/06 10/29/06

68 501B-023.03550.
E.EL-ER-011

Electrical Connectors L-4.5 10/29/06 10/26/06 10/26/06
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69 501B-023.03550.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 10/29/06 10/29/06 10/29/06

70 501B-023.03550.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 10/29/06 10/29/06 10/29/06

71 501B-023.03550.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 10/29/06 10/29/06 10/29/06

72 501B-023.03550.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 5/30/06 5/30/06 5/30/06

73 501B-023.03550.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 5/30/06 5/30/06 5/30/06

74 501B-023.03550.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 10/29/06 10/29/06 10/29/06

75 501B-023.03550.
E.EL-ER-018

Corona:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06

76 501B-023.03550.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 5/30/06 5/30/06 5/30/06

77 501B-023.03550.
E.EL-ER-020

Electrical Bonding: L-4.5 10/29/06 10/29/06 10/29/06

78 501B-023.03550.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 10/29/06 10/29/06 10/29/06

79 501B-023.03550.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 10/29/06 10/29/06 10/29/06

80 501B-023.03550.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 10/29/06 10/29/06 10/29/06

81 501B-023.03550.
E.EL-ER-024

Signal Isolation and Grounding Requirements: L-4.5 10/29/06 10/29/06 10/29/06

82 501B-023.03550.
E.TH

TH- VERIFICATIONS: 8/5/05 10/29/06

83 501B-023.03550.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 7/29/06 7/29/06 7/29/06

84 501B-023.03550.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 4/14/06 4/14/06 4/14/06

85 501B-023.03550.
E.TH-ER-003

Loss of Cooling: L-4.5 10/29/06 10/29/06 10/29/06

86 501B-023.03550.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 10/29/06 10/29/06 10/29/06

87 501B-023.03550.
E.EN-ER-004

Atmosphere Requirements: 8/5/05 2/19/06

88 501B-023.03550.
E.FP

FP- VERIFICATIONS: 9/4/05 5/14/06

89 501B-023.03550.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 5/14/06 5/14/06 5/14/06

90 501B-023.03550.
E.FP-ER-004

Payload Data Monitoring: 9/4/05 2/19/06

91 501B-023.03550.
E.MP

MP- VERIFICATIONS: 8/14/06 10/29/06
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92 501B-023.03550.
E.MP-ER-001

Materials and Parts: 8/14/06 10/29/06

93 501B-023.03550.
E.MP-ER-001.00

Compliance with Requirements: L-4.5 10/29/06 10/29/06 10/29/06

94 501B-023.03550.
E.MP-ER-001.00

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 8/14/06 2:00
AM

8/14/06 8/14/06

95 501B-023.03550.
E.MP-ER-001.00

Analysis and Drawings - Flammability L-7 8/14/06 2:00
AM

8/14/06 8/14/06

96 501B-023.03550.
E.HF

HF- VERIFICATIONS: 10/5/05 10/29/06

97 501B-023.03550.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 10/29/06 10/29/06 10/29/06

98 501B-023.03550.
E.HF-ER-002

Strength and Force Requirements: L-4.5 10/29/06 10/29/06 10/29/06

99 501B-023.03550.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 10/29/06 10/29/06 10/29/06

100 501B-023.03550.
E.HF-ER-004

Equipment Mounting: L-4.5 10/29/06 10/29/06 10/29/06

101 501B-023.03550.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 10/29/06 10/29/06 10/29/06

102 501B-023.03550.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 10/29/06 10/29/06 10/29/06

103 501B-023.03550.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 10/29/06 10/29/06 10/29/06

104 501B-023.03550.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 10/29/06 10/29/06 10/29/06

105 501B-023.03550.
E.HF-ER-026

Built-In Control: L-4.5 10/29/06 10/29/06 10/29/06

106 501B-023.03550.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 10/29/06 10/29/06 10/29/06

107 501B-023.03550.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 10/29/06 10/29/06 10/29/06

108 501B-023.03550.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 10/29/06 10/29/06 10/29/06

109 501B-023.03550.
HF-ER-038

Identification Labeling: L-4.5 10/29/06 10/29/06 10/29/06

110 501B-023.03550.
SYS-ER-001

As-Built Hardware Certification L-4.5 10/29/06 10/29/06 10/29/06

111 501B-023.03550.
E.HF-ER-039

Human Factors Compliance L-4.5 10/29/06 10/29/06 10/29/06

112 501B-023.03550.
E.SA

SA- VERIFICATIONS: 5/14/06 5/14/06

113 501B-023.03550.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 5/14/06 5/14/06 5/14/06

Group_1: 7A. POIF Training 10/21/05 10/21/05
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115 505-004.03550 EMCS-MultiGen (13A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

11/13/05 10/21/05 10/21/05

Group_1: 7B. POIF Planning 5/1/06 10/1/06

117 505-010.03550 EMCS-MultiGen (13A.1) P/L Planning DS (B) I-8.75 12/21/05 5/1/06 5/1/06

118 501B-051.03550 EMCS-MultiGen (13A.1) P/L Planning DS - Submit
for Final

I-6 3/14/06 7/15/06 7/15/06

119 505-019.03550 EMCS-MultiGen (13A.1) P/L Planning DS (F) I-3.5 5/29/06 10/1/06 10/1/06

Group_1: 7C. POIF Procedures, Display & OP Nom 1/15/06 7/7/06

121 501A-019A.03550 EMCS-MultiGen (13A.1) PPD DS:Preliminary P/L
Unique OpNom

CDR+4
(P,A)

9/12/05 4/7/06 4/7/06

122 501A-022A.03550 EMCS-MultiGen (13A.1) PPD DS:ECR to Baseline
P/L Unique OpNom

CDR+7
(P,A)

12/13/05 7/7/06 7/7/06

123 505-001.03550 EMCS-MultiGen (13A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

7/15/05 1/15/06 1/15/06

124 501B-002A.03550 EMCS-MultiGen (13A.1) PPD DS:Manual
Procedures

I-16 (P,A)
I-14 (s,SS)

7/14/05 1/15/06 1/15/06

125 501B-064A.03550 EMCS-MultiGen (13A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 3/29/06 3/29/06 3/29/06

Group_1: 8C. KSC On Dock 12/15/06 1/15/07

127 EMCS.MG.0010 EMCS-MultiGen (13A.1) P/L O/D @ KSC L-3 12/15/06 12/15/06

128 EMCS.MG.0020 EMCS-MultiGen (13A.1) Bench Review @ CMC L-2.5 1/1/07 1/1/07

129 EMCS.MG.0030 EMCS-MultiGen (13A.1) Turnover @ KSC L-2 1/15/07 1/15/07
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